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Designation And Nomenclature (Popular Name)
Joint Air-to-Surface Standoff Missile (JASSM)

DoD Component
Air Force

Joint Participants
Department of the Navy

Responsible Office
Mr. John Mistretta  
Long Range Systems Range Division (AAC/EBJ) 
JASSM System Program Office 
205 West D Ave, Suite 632, Bldg 350 
Eglin AFB, FL 32542-6807 

Phone  
Fax  
DSN Phone  
DSN Fax 

850-883-5341  
850-882-5394  
873-5341  
872-5394

john.mistretta@eglin.af.mil Date Assigned February 1, 2011

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011 
 
Approved APB
DAE Approved Acquisition Program Baseline (APB) dated April 4, 2011

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011 
 
Approved APB
DAE Approved Acquisition Program Baseline (APB) dated April 4, 2011
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Mission and Description 
 
Introduction: 
The JASSM is a next generation cruise missile enabling the United States Air Force (USAF) to destroy the enemy’s 
war-sustaining capabilities from outside its area air defenses. It is precise, lethal, survivable, flexible, and adverse-
weather capable. JASSM’s inherent accuracy (3 meters or less using the Imaging Infrared [IIR] seeker and less than 
13 meters with Global Positioning System (GPS)/inertial navigation system ([INS) only) reduces the number of 
weapons and sorties required to destroy a target. 
 
Mission: 
JASSM provides both fighter and bomber aircraft the capability to strike critical, high value, heavily defended targets 
early in a campaign.  
 
Vision: 
To provide the warfighter with an autonomous, precision standoff strike weapon product line at an affordable cost 
and on schedule. 
 
Description: 
JASSM and JASSM-ER are low observable, highly survivable, subsonic cruise missiles which carry a 1000-pound 
class, hardened, penetrating warhead with a robust blast fragmentation capability. The missiles employ an IIR seeker 
system to attack fixed, point targets requiring precision targeting. The missiles use GPS/INS for mid-course 
navigation and as a back up for terminal guidance. JASSM and JASSM-ER have a 15-year warranty and are stored 
in their container.  A launch can occur over a wide range of altitudes and at ranges greater than 200nm (Baseline) or 
greater than 500nm (Extended Range).  

  
CONOPS: 
JASSM employment will occur primarily in the early stages of conflict before air superiority is established, and in the 
later stages of conflict against high value targets remaining heavily defended. JASSM can also be employed in those 
cases where, due to rules of engagement/political constraints, high value, point targets must be attacked from 
international airspace. JASSM may be employed independently or the missile may be used as part of a composite 
package.  
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Executive Summary 
 
This is the first Selected Acquisition Report (SAR) that separates JASSM Baseline and JASSM-ER into sub-
programs. 
 
The 2008 JASSM Nunn-McCurdy Acquisition Decision Memorandum (ADM) directed the JASSM program into two 
separable increments (JASSM Baseline and JASSM-Extended Range).  As of February 11, 2011 Congress 
determined that the JASSM Baseline and JASSM-ER would be most effectively managed as subprograms. 

JASSM Baseline  
 
On January 12, 2010, a Joint Air-to-Surface Standoff Missile (JASSM) Production Upgrade Vehicle (PUV) flight test 
missile was released from a B-52 operated by the 49th Test and Evaluation Squadron over White Sands Missile 
Range.  The test missile successfully separated from the test aircraft, navigated along the pre-planned route to the 
target area, and used the seeker to guide to the simulated building target where it detonated high order.  This flight 
test validated a new Missile Control Unit (MCU), recently upgraded Actuator Control electronics and Digital Engine 
Controller (DEC), and a redesigned Air Data Probe (ADP), all which enhance missile performance and reduce the 
risk of future obsolescence in these components.  All of the improvements are planned for Lot 8 production cut-in 
except for the ADP which was cut-in during Lot 7.  Lot 7 missile production proceeded on schedule throughout the 
year and all 111 missiles were complete in December 2010.  

On January 14, 2010, in lieu of a formal Defense Acquisition Board (DAB), the program office briefed the Air Force 
Service Acquisition Executive and the Defense Acquisition Executive on the planned Lot 8 Not-to-Exceed missile 
unit production price, total contract value, and impacts to critical suppliers if Lot 8 contract award was delayed.  
Based on the information provided, an Undefinitized Contract Action (UCA) award was approved for the Lot 8 
contract for 158 JASSM missiles.  The contract included JASSM Baseline, Foreign Military Sales (FMS), and 
JASSM-Extended Range (JASSM-ER) Initial Operational Test and Evaluation (IOT&E) missiles, warranty, non-
recurring engineering activities, flight test support, and test instrumentation kits.  The program office awarded the 
$243.5 million UCA to Lockheed Martin (LM) on January 20, 2010 and was definitized on September 29, 2010. 

The first employment of an unpowered JASSM Separation Test Vehicle from the F-15E, using the Universal 
Armament Interface (UAI) for the first time, was successfully conducted on May 5, 2010.  A Jettison Test Vehicle 
(JTV-3) separated successfully from an Eglin Air Force Base F-15E on August 4, 2010.  Two Station 8 (right wing) 
JTVs were successfully released from an Eglin F-15E on September 10 and 29, 2010.  The last two Station 8 
separation tests are on hold pending funding and test prioritization, as is the final F-15E All-Up Round test.      

On September 7, 2010, for the first time, a Dyess-based B-1B took off with a maximum load-out (24) of JASSM 
baseline missiles.  All weapons were powered and targeted, and (simulated) released successfully.  There were no 
anomalies during the flight.  

Early in the year, the JASSM team discovered that all Selective Availability Anti-Spoof Module-based Trimble Global 
Positioning System (GPS) receivers on Lots 5-7 and all JASSM-ER and FMS missiles experienced outages and 
subsequent system difficulty acquiring signals due to a GPS Control Segment software migration.  Over the following 
months a software fix was developed, laboratory tested and delivered in a Trimble v6.12 software upgrade which 
was successfully flight tested on August 11, 2010.  

  
JASSM-Extended Range (ER) 

In March 2010, the program office and LM completed all subsystem Production Readiness Reviews (PRR), to 
include the Klune fuel tank, Williams engine, and the Power Engine Control Unit (PECU).  On April 16, 2010, the Vice 
Chairman, Joint Chiefs of Staff signed the Joint Requirements Oversight Council Memorandum, officially approving 
the JASSM-ER Capability Production Document (CPD) and validating the Key Performance Parameters.  The 
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program office conducted the JASSM-ER system level Functional Configuration Audit at LM on June 15-16, 2010, 
and the system level PRR in mid-July 2010.  Additionally, in June and July 2010, the program supported the two-
phased, Office of the Secretary of Defense (OSD)-led Program Support Review (PSR), which was a critical element 
to the Milestone C (MS) decision.  

The program office and OSD conducted the MS C 150-day out documentation review with OSD Acquisition, 
Technology and Logistics (OSD (AT&L)) on May 4, 2010.  The meeting provided a good overview of expectations 
and identified some additional requirements to work prior to the DAB.  The program office completed the Integrating 
Integrated Product Team (IIPT) (September 21, 2010), 45-day out documentation review (September 22, 2010), the 
DAB Planning Meeting (September 23, 2010), the Overarching Integrated Product Team (OIPT) (November 17, 
2010) and the DAB Readiness Meeting (November 23, 2010).  All meetings were successfully completed and 
culminated with the Under Secretary of Defense (AT&L) Principal Deputy’s approval to proceed to a DAB.  

On August 11, 2010, the JASSM-ER test team successfully conducted Integrated Test 6 (IT-6). This was the first of 
five fully production representative JASSM-ER flights with combined Development Test (DT) and OT objectives.  The 
missile flew the pre-planned flight profile, covering over 500nm, and successfully destroyed the target with a high-
order detonation.  IT-6 was the seventh (of seven) successful flight tests for the JASSM-ER program.  On September 
2, 2010, the test team conducted the second and third shots of the final five IT flights with production representative 
hardware (IT-8 and IT-9). IT-9 was a Target of Opportunity shot released from the Intermediate Weapon Bay.  The 
weapon separated cleanly, flew nominally, and destroyed the target with a high-order detonation.  IT-8 was a long 
range, alternate attack profile shot using the missile’s Automatic Target Correlator (seeker).  The weapon separated 
cleanly but impacted short of the planned target.  A joint LM/program office Failure Review Board (FRB) began on 
September 8, 2010 to determine the most likely cause.  The IT-8 FRB team duplicated the telemetry indications 
seen during the IT-8 flight and concluded that the most likely cause was a short in the cable from the PECU to the 
engine fuel control or stepper motor.  In November 2010, the test team successfully concluded the IT program by 
conducting the fourth and fifth IT flights with production representative hardware (IT-7 and IT-10).  IT-7 was a long-
range shot, alternate attack profile using the missile’s seeker with GPS jamming.  The missile flew over 500nm to the 
target area where it went high order.  IT-10 was a max-range, time of flight profile using the seeker.  The missile flew 
over 500nm and destroyed the target with a direct hit and a delayed (10 millisecond) fuze setting.  The time of flight 
objective was also met.  The successful completion of these tests concluded the JASSM-ER DT/IT program with 10 
of 11 successes overall and completed all planned test objectives prior to MS C. 

The JASSM-ER MS C Acquisition Decision Memorandum (ADM) was signed on January 10, 2011 by the Deputy 
Under Secretary of Defense (AT&L). 
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Threshold Breaches 
 
 
 

 
 

 
 
 
 
 
 

JASSM Baseline 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

JASSM-ER 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 
 

  

JASSM Baseline
Milestones SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone 0 SEP 1995 SEP 1995 SEP 1995 SEP 1995
Milestone I JUN 1996 JUN 1996 DEC 1996 JUN 1996
PDRR Contract Award JUN 1996 JUN 1996 DEC 1996 JUN 1996
Milestone II NOV 1998 NOV 1998 MAY 1999 NOV 1998
EMD Contract Award NOV 1998 NOV 1998 MAY 1999 NOV 1998
LRIP Decision/Contract Award JAN 2001 JAN 2001 JAN 2002 DEC 2001
Lot II Contract Award JAN 2002 JAN 2002 JAN 2003 NOV 2002
RAA/B-52 SEP 2002 SEP 2002 SEP 2003 SEP 2003
Milestone III OCT 2003 OCT 2003 JUL 2004 APR 2004
RAA/F-16 DEC 2003 DEC 2003 DEC 2004 DEC 2004
IOC/F/A-18 E/F JUN 2009 N/A N/A N/A

Acronyms And Abbreviations 
EMD - Engineering and Manufacturing Development 
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IOC - Initial Operational Capability 
LRIP - Low Rate Initial Production 
PDRR - Program Definition and Risk Reduction 
RAA - Required Assets Available 

Change Explanations 
None 
 
JASSM-ER
Milestones SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

JASSM-ER MS C JAN 2007 SEP 2010 DEC 2011 JAN 2011
JASSM-ER LRIP Contract Award JAN 2011 JAN 2011 MAR 2012 APR 2011 (Ch-1)

JASSM-ER AA/B1-B DEC 2008 APR 2013 APR 2014 APR 2013
JASSM-ER FRP DEC 2013 DEC 2013 DEC 2014 JUN 2013

Acronyms And Abbreviations 
AA - Assets Available 
FRP - Full Rate Production 
LRIP - Low Rate Initial Production 
MS - Milestone 

Change Explanations 
(Ch-1) The LRIP contract award changed from January 2011 to April 2011 due to funding constraints. 
 
Memo
The January 10, 2011  Acquisition Decision Memorandum (ADM) was signed approving MS C for JASSM-ER 
increment.  Low-Rate Initial Production (LRIP) was approved for 100 to 190 JASSM-ER missiles (4% to 7.6% of 
JASSM-ER total procurement).  The ADM also approved Full Rate Production (FRP) entrance criteria.   The 
JASSM-ER increment will return for a FRP decision in Fiscal Year (FY) 2013. 
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Performance 
 

 
 
Requirements Source: 
Operational Requirements Document (ORD) CAF 303-95-III dated January 20, 2004. 
 
 

 

 
 

JASSM Baseline
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Missile Mission 
Effectiveness (MME) 
(KPP) 

One Missile 
per target

One 
Missile per 
target

55 Missiles 
for 17 
target types

TBD One 
Missile per 
target

Carrier Operability 
(KPP) 

Compatible 
with carrier 
ops

Compatible 
with carrier 
ops

Compatible 
with carrier 
ops

TBD None

Interoperability (KPP) 100% of top-
level IER

100% of 
top-level 
IER

100% of 
top-level 
IER 
designated 
critical

TBD 100% of 
top-level 
IER

Acronyms And Abbreviations 
IER - Information Exchange Requirements 
KPP - Key Performance Parameter 
MME - Missile Mission Effectiveness 
TBD - To Be Determined 

Change Explanations 
None 
 
JASSM-ER
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Missile Mission 
Effectiveness (MME) 
(KPP) (CPD Para 
6.1.2) 

20 for 17 20 for 17 55 Missiles 
for 17 
target types

TBD 20 for 17

Materiel Availability 
(KPP) (CPD Para 
6.1.5) 

.98 .98 .95 TBD .98

Net-Ready (KPP) (CPD 
para 6.1.3 

All Ops All Ops Joint 
Critical Ops

TBD All Ops

Missile Reliability (KSA) 
(CPD para 6.2.8 

4th Lot.91 4th Lot.91 IOT&E-.80 
4th Lot-.85

TBD 4th Lot.91
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Requirements Source: 
Capabilities Production Document (CPD), approved by JROC April 16, 2010. 
JASSM-ER Annex to the JASSM ORD III, approved by JROC January 31, 2005. 
Operational Requirements Document (ORD) CAF 303-95-III dated January 20, 2004. 
 
 

 

Classified Performance information is provided in the classified annex to this submission.  
 
 
 

Acronyms And Abbreviations 
CPD - Capability Production Document 
IOT&E - Initial Operational Test and Evaluation 
KPP - Key Performance Parameter 
OPS - Operations 
para - paragraph 
TBD - To Be Determined 

Change Explanations 
None 
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Track To Budget 
 
JASSM Baseline 
 

 
 
 

RDT&E
 
APPN 1319  BA 07  PE 0604312N  (Navy) 
 

  Project 2242  Joint Air-to-Surface Standoff 
Missile 

(Shared)  (Sunk) 

 
APPN 3600  BA 07  PE 0207325F  (Air Force) 
 

  Project 4515  Joint Air-to-Surface Standoff 
Missile 

  (Sunk) 

  Project 5356  Joint Air-to-Surface Standoff 
Missile 

  (Sunk) 

 
Procurement
 
APPN 3020  BA 02  PE 0207325F  (Air Force) 
 

  ICN 654515  Joint Air-to-Surface Standoff 
Missile 
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Track To Budget 
 
JASSM-ER 
 

 
 
 

RDT&E
 
APPN 3600  BA 07  PE 0207325F  (Air Force) 
 

  Project 4515  Joint Air-to-Surface Standoff 
Missile 

  (Sunk) 

  Project 5356  Joint Air-to-Surface Standoff 
Missile 

   

 
Procurement
 
APPN 3020  BA 02  PE 0207325F  (Air Force) 
 

  ICN 654515  Joint Air-to-Surface Standoff 
Missile 
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Cost and Funding 
 
Cost Summary - Total Program 
 

 
 
 

Total Acquisition Cost and Quantity - Total Program  
 

BY2010 $M
BY2010 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 1405.8 1441.7 -- 1441.7 1199.8 1252.6 1252.6
Procurement 3648.7 5869.3 -- 5868.7 3756.2 6785.0 6784.9

Flyaway 3510.3 -- -- 5690.1 3617.5 -- 6587.3
Recurring 3510.3 -- -- 5690.1 3617.5 -- 6587.3
Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 138.4 -- -- 178.6 138.7 -- 197.6
Other Support 138.4 -- -- 178.6 138.7 -- 197.6
Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 31.0 0.0 -- 0.0 25.1 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 5085.5 7311.0 N/A 7310.4 4981.1 8037.6 8037.5
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Cost and Funding 
 
Cost Summary - JASSM Baseline 
 

 
 
 

Total Acquisition Cost and Quantity - JASSM Baseline  
 

BY2010 $M
BY2010 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 1246.7 1176.2 1293.8 1176.2 1053.2 985.6 985.6
Procurement 1612.8 2503.2 2753.5 2503.0 1601.4 2664.7 2664.4

Flyaway 1537.1 -- -- 2403.2 1529.6 -- 2563.4
Recurring 1537.1 -- -- 2403.2 1529.6 -- 2563.4
Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 75.7 -- -- 99.8 71.8 -- 101.0
Other Support 75.7 -- -- 99.8 71.8 -- 101.0
Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 31.0 0.0 -- 0.0 25.1 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 2890.5 3679.4 N/A 3679.2 2679.7 3650.3 3650.0
 
Like all Cost Assessment and Program Evaluation (CAPE) life-cycle cost estimates, the JASSM-ER 
Independent Cost Estimate is not consistent with the 80% confidence level specified in the Weapon Systems 
Acquisition Reform Act of 2009. The estimate is, like all previous CAPE life-cycle cost estimates, built upon 
a product-oriented work breakdown structure, based on historical actual cost information to the maximum 
extent possible, and, most importantly, based on conservative assumptions that are consistent with actual 
demonstrated contractor and government performance for a series of acquisition programs in which the 
Department has been successful. 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 87 87 87
Procurement 2853 2400 2400
Total 2940 2487 2487
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Cost Summary - JASSM-ER 
 

 
 
 

Total Acquisition Cost and Quantity - JASSM-ER  
 

BY2010 $M
BY2010 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 159.1 265.5 292.1 265.5 146.6 267.0 267.0
Procurement 2035.9 3366.1 3702.7 3365.7 2154.8 4120.3 4120.5

Flyaway 1973.2 -- -- 3286.9 2087.9 -- 4023.9
Recurring 1973.2 -- -- 3286.9 2087.9 -- 4023.9
Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 62.7 -- -- 78.8 66.9 -- 96.6
Other Support 62.7 -- -- 78.8 66.9 -- 96.6
Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 2195.0 3631.6 N/A 3631.2 2301.4 4387.3 4387.5
 
Like all Cost Assessment and Program Evaluation (CAPE) life-cycle cost estimates, the JASSM-ER 
Independent Cost Estimate is not consistent with the 80% confidence level specified in the Weapon Systems 
Acquisition Reform Act of 2009. The estimate is, like all previous CAPE life-cycle cost estimates, built upon 
a product-oriented work breakdown structure, based on historical actual cost information to the maximum 
extent possible, and, most importantly, based on conservative assumptions that are consistent with actual 
demonstrated contractor and government performance for a series of acquisition programs in which the 
Department has been successful. 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 7 31 31
Procurement 2500 2500 2500
Total 2507 2531 2531
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Cost and Funding 
 
Funding Summary - Total Program 
 

 
 
 

Appropriation and Quantity Summary - Total Program  
FY2012 President's Budget / December 2010 SAR (TY$ M) 

Appropriation Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

RDT&E 1157.9 20.0 5.8 4.0 4.2 4.2 4.2 52.3 1252.6
Procurement 946.6 215.8 236.2 237.3 267.3 316.4 552.1 4013.2 6784.9
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 2104.5 235.8 242.0 241.3 271.5 320.6 556.3 4065.5 8037.5
PB 2011 Total 2112.9 235.8 242.2 245.1 274.8 285.6 426.9 3888.0 7711.3
Delta -8.4 0.0 -0.2 -3.8 -3.3 35.0 129.4 177.5 326.2
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Cost and Funding 
 
Funding Summary - JASSM Baseline 
 

 
 
 

Appropriation and Quantity Summary - JASSM Baseline  
FY2012 President's Budget / December 2010 SAR (TY$ M) 

 
This is the first Selected Acquisition Report (SAR) that separates JASSM Baseline and JASSM-ER into sub-
programs. 

FY 2011 Presidents Budget (PB): The FY 2009 Selected Acquisition Report (SAR) reported JASSM-Baseline 
and JASSM-ER as one program.  Since this is the first SAR to report JASSM Baseline and JASSM-ER as 
sub-programs the FY2011 PB funding and quantities shown on this table is the total of both JASSM Baseline 
and JASSM-ER. 

Appropriation Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

RDT&E 985.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 985.6
Procurement 946.6 147.4 157.6 156.1 141.7 128.5 86.9 899.6 2664.4
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 1932.2 147.4 157.6 156.1 141.7 128.5 86.9 899.6 3650.0
PB 2011 Total 2112.9 235.8 242.2 245.1 274.8 285.6 426.9 3888.0 7711.3
Delta -180.7 -88.4 -84.6 -89.0 -133.1 -157.1 -340.0 -2988.4 -4061.3

 

Quantity Undistributed Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

Development 87 0 0 0 0 0 0 0 0 87
Production 0 1173 141 112 117 103 104 76 574 2400
PB 2012 Total 87 1173 141 112 117 103 104 76 574 2487
PB 2011 Total 118 1153 171 169 175 193 190 280 2569 5018
Delta -31 20 -30 -57 -58 -90 -86 -204 -1995 -2531
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Funding Summary - JASSM-ER 
 

 
 
 

Appropriation and Quantity Summary - JASSM-ER  
FY2012 President's Budget / December 2010 SAR (TY$ M) 

 
This is the first Selected Acquisition Report (SAR) that separates JASSM Baseline and JASSM-ER into sub-
programs. 

FY 2011 Presidents Budget (PB): The FY 2009 Selected Acquisition Report (SAR) reported JASSM-Baseline 
and JASSM-ER as one program.  Since this is the first SAR to report JASSM-ER as a sub-program the FY 
2011 PB on this table will show zeros in funding and quantities. 

Appropriation Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

RDT&E 172.3 20.0 5.8 4.0 4.2 4.2 4.2 52.3 267.0
Procurement 0.0 68.4 78.6 81.2 125.6 187.9 465.2 3113.6 4120.5
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 172.3 88.4 84.4 85.2 129.8 192.1 469.4 3165.9 4387.5
PB 2011 Total -- -- -- -- -- -- -- -- 0.0
Delta 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4387.5

 

Quantity Undistributed Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

Development 31 0 0 0 0 0 0 0 0 31
Production 0 0 30 30 40 60 100 250 1990 2500
PB 2012 Total 31 0 30 30 40 60 100 250 1990 2531
PB 2011 Total 0 0 0 0 0 0 0 0 0 0
Delta 31 0 30 30 40 60 100 250 1990 2531
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Cost and Funding 
 
Annual Funding By Appropriation - JASSM Baseline 
 
Annual Funding TY$ - JASSM Baseline 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1996 -- -- -- -- -- -- 27.6
1997 -- -- -- -- -- -- 160.7
1998 -- -- -- -- -- -- 163.8
1999 -- -- -- -- -- -- 121.7
2000 -- -- -- -- -- -- 154.4
2001 -- -- -- -- -- -- 118.6
2002 -- -- -- -- -- -- 82.8
2003 -- -- -- -- -- -- 35.0
2004 -- -- -- -- -- -- 9.8
2005 -- -- -- -- -- -- 11.5
2006 -- -- -- -- -- -- 22.4
2007 -- -- -- -- -- -- 10.5
2008 -- -- -- -- -- -- 3.5
2009 -- -- -- -- -- -- 8.0

Subtotal 81 -- -- -- -- -- 930.3
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Annual Funding BY$ - JASSM Baseline 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1996 -- -- -- -- -- -- 34.5
1997 -- -- -- -- -- -- 198.3
1998 -- -- -- -- -- -- 200.8
1999 -- -- -- -- -- -- 147.7
2000 -- -- -- -- -- -- 184.5
2001 -- -- -- -- -- -- 139.8
2002 -- -- -- -- -- -- 96.6
2003 -- -- -- -- -- -- 40.3
2004 -- -- -- -- -- -- 11.0
2005 -- -- -- -- -- -- 12.6
2006 -- -- -- -- -- -- 23.8
2007 -- -- -- -- -- -- 10.9
2008 -- -- -- -- -- -- 3.6
2009 -- -- -- -- -- -- 8.0

Subtotal 81 -- -- -- -- -- 1112.4
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Annual Funding TY$ - JASSM Baseline 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1998 -- -- -- -- -- -- 5.3
1999 -- -- -- -- -- -- 1.8
2000 -- -- -- -- -- -- 3.4
2001 -- -- -- -- -- -- 2.0
2002 -- -- -- -- -- -- 5.9
2003 -- -- -- -- -- -- 16.1
2004 -- -- -- -- -- -- 20.8

Subtotal 6 -- -- -- -- -- 55.3

JASSM (JASSM/JASSM-ER) December 31, 2010 SAR

  UNCLASSIFIED 22



  
Annual Funding BY$ - JASSM Baseline 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1998 -- -- -- -- -- -- 6.5
1999 -- -- -- -- -- -- 2.2
2000 -- -- -- -- -- -- 4.1
2001 -- -- -- -- -- -- 2.4
2002 -- -- -- -- -- -- 6.9
2003 -- -- -- -- -- -- 18.5
2004 -- -- -- -- -- -- 23.2

Subtotal 6 -- -- -- -- -- 63.8
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Annual Funding TY$ - JASSM Baseline 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2001 -- -- -- -- -- 0.2 0.2
2002 76 37.1 -- -- 37.1 5.6 42.7
2003 100 39.7 -- -- 39.7 12.3 52.0
2004 240 95.5 -- -- 95.5 5.4 100.9
2005 288 134.7 -- -- 134.7 4.5 139.2
2006 75 93.8 -- -- 93.8 4.9 98.7
2007 163 155.9 -- -- 155.9 4.8 160.7
2008 111 154.0 -- -- 154.0 6.0 160.0
2009 120 123.9 -- -- 123.9 15.8 139.7
2010 -- -- 52.5 -- 52.5 -- 52.5
2011 141 144.1 -- -- 144.1 3.3 147.4
2012 112 154.3 -- -- 154.3 3.3 157.6
2013 117 152.7 -- -- 152.7 3.4 156.1
2014 103 138.2 -- -- 138.2 3.5 141.7
2015 104 124.9 -- -- 124.9 3.6 128.5
2016 76 83.3 -- -- 83.3 3.6 86.9
2017 82 107.8 -- -- 107.8 3.6 111.4
2018 125 147.7 -- -- 147.7 3.7 151.4
2019 125 150.1 -- -- 150.1 3.8 153.9
2020 100 152.6 -- -- 152.6 3.9 156.5
2021 100 155.2 -- -- 155.2 3.8 159.0
2022 42 95.1 -- -- 95.1 2.0 97.1
2023 -- -- 4.3 -- 4.3 -- 4.3
2024 -- -- 4.4 -- 4.4 -- 4.4
2025 -- -- 4.4 -- 4.4 -- 4.4
2026 -- -- 4.5 -- 4.5 -- 4.5
2027 -- -- 4.6 -- 4.6 -- 4.6
2028 -- -- 4.7 -- 4.7 -- 4.7
2029 -- -- 5.9 -- 5.9 -- 5.9
2030 -- -- 6.0 -- 6.0 -- 6.0
2031 -- -- 6.1 -- 6.1 -- 6.1
2032 -- -- 6.2 -- 6.2 -- 6.2
2033 -- -- 6.3 -- 6.3 -- 6.3
2034 -- -- 6.4 -- 6.4 -- 6.4
2035 -- -- 6.5 -- 6.5 -- 6.5

Subtotal 2400 2440.6 122.8 -- 2563.4 101.0 2664.4
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Annual Funding BY$ - JASSM Baseline 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2001 -- -- -- -- -- 0.2 0.2
2002 76 42.7 -- -- 42.7 6.4 49.1
2003 100 45.2 -- -- 45.2 13.9 59.1
2004 240 106.3 -- -- 106.3 6.0 112.3
2005 288 145.8 -- -- 145.8 4.8 150.6
2006 75 98.7 -- -- 98.7 5.1 103.8
2007 163 160.0 -- -- 160.0 5.0 165.0
2008 111 155.4 -- -- 155.4 6.0 161.4
2009 120 123.4 -- -- 123.4 15.7 139.1
2010 -- -- 51.6 -- 51.6 -- 51.6
2011 141 139.5 -- -- 139.5 3.2 142.7
2012 112 147.1 -- -- 147.1 3.1 150.2
2013 117 143.1 -- -- 143.1 3.2 146.3
2014 103 127.4 -- -- 127.4 3.2 130.6
2015 104 113.2 -- -- 113.2 3.3 116.5
2016 76 74.2 -- -- 74.2 3.2 77.4
2017 82 94.5 -- -- 94.5 3.1 97.6
2018 125 127.3 -- -- 127.3 3.2 130.5
2019 125 127.2 -- -- 127.2 3.2 130.4
2020 100 127.1 -- -- 127.1 3.3 130.4
2021 100 127.1 -- -- 127.1 3.1 130.2
2022 42 76.6 -- -- 76.6 1.6 78.2
2023 -- -- 3.4 -- 3.4 -- 3.4
2024 -- -- 3.4 -- 3.4 -- 3.4
2025 -- -- 3.4 -- 3.4 -- 3.4
2026 -- -- 3.4 -- 3.4 -- 3.4
2027 -- -- 3.4 -- 3.4 -- 3.4
2028 -- -- 3.4 -- 3.4 -- 3.4
2029 -- -- 4.2 -- 4.2 -- 4.2
2030 -- -- 4.2 -- 4.2 -- 4.2
2031 -- -- 4.2 -- 4.2 -- 4.2
2032 -- -- 4.2 -- 4.2 -- 4.2
2033 -- -- 4.2 -- 4.2 -- 4.2
2034 -- -- 4.2 -- 4.2 -- 4.2
2035 -- -- 4.2 -- 4.2 -- 4.2

Subtotal 2400 2301.8 101.4 -- 2403.2 99.8 2503.0
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Annual Funding By Appropriation - JASSM-ER 
 
Annual Funding TY$ - JASSM-ER 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2003 -- -- -- -- -- -- 13.6
2004 -- -- -- -- -- -- 15.7
2005 -- -- -- -- -- -- 31.8
2006 -- -- -- -- -- -- 35.2
2007 -- -- -- -- -- -- 22.5
2008 -- -- -- -- -- -- 8.3
2009 -- -- -- -- -- -- 16.7
2010 -- -- -- -- -- -- 28.5
2011 -- -- -- -- -- -- 20.0
2012 -- -- -- -- -- -- 5.8
2013 -- -- -- -- -- -- 4.0
2014 -- -- -- -- -- -- 4.2
2015 -- -- -- -- -- -- 4.2
2016 -- -- -- -- -- -- 4.2
2017 -- -- -- -- -- -- 5.0
2018 -- -- -- -- -- -- 5.0
2019 -- -- -- -- -- -- 5.0
2020 -- -- -- -- -- -- 5.0
2021 -- -- -- -- -- -- 5.0
2022 -- -- -- -- -- -- 5.0
2023 -- -- -- -- -- -- 5.0
2024 -- -- -- -- -- -- 5.0
2025 -- -- -- -- -- -- 6.0
2026 -- -- -- -- -- -- 6.3

Subtotal 31 -- -- -- -- -- 267.0
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Annual Funding BY$ - JASSM-ER 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2003 -- -- -- -- -- -- 15.6
2004 -- -- -- -- -- -- 17.6
2005 -- -- -- -- -- -- 34.8
2006 -- -- -- -- -- -- 37.4
2007 -- -- -- -- -- -- 23.3
2008 -- -- -- -- -- -- 8.4
2009 -- -- -- -- -- -- 16.7
2010 -- -- -- -- -- -- 28.3
2011 -- -- -- -- -- -- 19.6
2012 -- -- -- -- -- -- 5.6
2013 -- -- -- -- -- -- 3.8
2014 -- -- -- -- -- -- 3.9
2015 -- -- -- -- -- -- 3.9
2016 -- -- -- -- -- -- 3.8
2017 -- -- -- -- -- -- 4.4
2018 -- -- -- -- -- -- 4.4
2019 -- -- -- -- -- -- 4.3
2020 -- -- -- -- -- -- 4.2
2021 -- -- -- -- -- -- 4.1
2022 -- -- -- -- -- -- 4.1
2023 -- -- -- -- -- -- 4.0
2024 -- -- -- -- -- -- 3.9
2025 -- -- -- -- -- -- 4.6
2026 -- -- -- -- -- -- 4.8

Subtotal 31 -- -- -- -- -- 265.5
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Annual Funding TY$ - JASSM-ER 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2011 30 65.1 -- -- 65.1 3.3 68.4
2012 30 75.2 -- -- 75.2 3.4 78.6
2013 40 77.8 -- -- 77.8 3.4 81.2
2014 60 122.1 -- -- 122.1 3.5 125.6
2015 100 184.3 -- -- 184.3 3.6 187.9
2016 250 461.6 -- -- 461.6 3.6 465.2
2017 100 174.3 -- -- 174.3 3.7 178.0
2018 100 159.9 -- -- 159.9 3.8 163.7
2019 100 152.1 -- -- 152.1 3.8 155.9
2020 100 154.2 -- -- 154.2 3.9 158.1
2021 100 156.5 -- -- 156.5 3.9 160.4
2022 157 231.7 -- -- 231.7 6.0 237.7
2023 225 325.4 -- -- 325.4 8.1 333.5
2024 225 330.2 -- -- 330.2 8.2 338.4
2025 225 334.9 -- -- 334.9 8.4 343.3
2026 225 339.9 -- -- 339.9 8.5 348.4
2027 225 345.2 -- -- 345.2 8.7 353.9
2028 208 333.5 -- -- 333.5 8.8 342.3

Subtotal 2500 4023.9 -- -- 4023.9 96.6 4120.5

JASSM (JASSM/JASSM-ER) December 31, 2010 SAR

  UNCLASSIFIED 28



 
 
 
Low Rate Initial Production 
 
JASSM Baseline 
 

 
The Defense Acquisition Executive signed the Acquisition Decision Memorandum authorizing entry into LRIP on 
December 21, 2001. The December 2001 LRIP decision approved the procurement of 76 missiles in Lot 1 and 100 
missiles in Lot 2. In the summer of 2003, Congressional language for the FY 2004 budget dictated that the JASSM 
program remain in LRIP for Lot 3, which added an additional 240 missiles (increasing the total LRIP quantity from 
176 to 416). 

 
 

  
Annual Funding BY$ - JASSM-ER 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2011 30 63.0 -- -- 63.0 3.2 66.2
2012 30 71.7 -- -- 71.7 3.2 74.9
2013 40 72.9 -- -- 72.9 3.2 76.1
2014 60 112.5 -- -- 112.5 3.3 115.8
2015 100 167.0 -- -- 167.0 3.3 170.3
2016 250 411.4 -- -- 411.4 3.2 414.6
2017 100 152.7 -- -- 152.7 3.3 156.0
2018 100 137.8 -- -- 137.8 3.3 141.1
2019 100 128.9 -- -- 128.9 3.2 132.1
2020 100 128.5 -- -- 128.5 3.2 131.7
2021 100 128.2 -- -- 128.2 3.2 131.4
2022 157 186.6 -- -- 186.6 4.9 191.5
2023 225 257.7 -- -- 257.7 6.4 264.1
2024 225 257.2 -- -- 257.2 6.3 263.5
2025 225 256.5 -- -- 256.5 6.4 262.9
2026 225 255.9 -- -- 255.9 6.4 262.3
2027 225 255.6 -- -- 255.6 6.4 262.0
2028 208 242.8 -- -- 242.8 6.4 249.2

Subtotal 2500 3286.9 -- -- 3286.9 78.8 3365.7

Initial LRIP Decision Current Total LRIP 
 Approval Date  1/31/2001  12/21/2001
 Approved Quantity  176  416
 Reference  ADM  N/A
 Start Year  2001  2001
 End Year  2003  2003
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Low Rate Initial Production 
 
JASSM-ER 
 

 
The January 10, 2011 Acquisition Decision Memorandum (ADM) approved Low-Rate Initial Production (LRIP) of 
100 to 190 JASSM-ER missiles (4% to 7.6% of JASSM-ER total procurement). 

 
 
 
 

 
 
 

 
 
 

Initial LRIP Decision Current Total LRIP 
 Approval Date  1/10/2011  1/10/2011
 Approved Quantity  100  100
 Reference  ADM  ADM
 Start Year  2011  2011
 End Year  2013  2013

Foreign Military Sales 
 
JASSM Baseline 
 

 

Country
Date of 

Sale Quantity
Total 

Cost $M Memo

Australia 1/20/2010 63.7 Quantity information is considered classified by 
Australia.

Australia 6/26/2008 30.1 Quantity information is considered classified by 
Australia.

Foreign Military Sales 
 
JASSM-ER 
 

 

None  
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Nuclear Cost 
 

 

 
 
 
 

JASSM Baseline
None.

JASSM-ER
There are no Nuclear Cost data to display.
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Unit Cost 
 
JASSM Baseline 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3679.4 3679.2
Quantity 2487 2487
Unit Cost 1.479 1.479 0.00 

Average Procurement Unit Cost (APUC) 
Cost 2503.2 2503.0
Quantity 2400 2400
Unit Cost 1.043 1.043 0.00 

BY2010 $M BY2010 $M

Unit Cost 

Revised 
Original UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3679.4 3679.2
Quantity 2487 2487
Unit Cost 1.479 1.479 0.00 

Average Procurement Unit Cost (APUC) 
Cost 2503.2 2503.0
Quantity 2400 2400
Unit Cost 1.043 1.043 0.00 
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JASSM Baseline 
 
Unit Cost History 
 

  

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB NOV 1998 0.709 0.400 0.840 0.504
APB as of January 2006 JUL 2004 0.737 0.542 0.914 0.702
Revised Original APB APR 2011 1.570 1.043 1.559 1.110
Prior APB JUL 2004 0.737 0.542 0.914 0.702
Current APB APR 2011 1.570 1.043 1.559 1.110
Prior Annual SAR DEC 2009 1.100 0.897 1.537 1.316
Current Estimate DEC 2010 1.479 1.043 1.468 1.110

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.909 0.009 0.030 0.209 0.072 0.227 0.000 0.012 0.559 1.468
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Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.561 0.006 -0.038 0.217 0.075 0.277 0.000 0.012 0.549 1.110
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I JUN 1996 JUN 1996 JUN 1996 JUN 1996
Milestone II JUN 1998 NOV 1998 NOV 1998 NOV 1998
Milestone III APR 2001 JUL 2002 OCT 2003 APR 2004
IOC JUN 2001 SEP 2002 SEP 2002 SEP 2003
Total Cost (TY $M) 811.3 2073.3 2679.7 3650.0
Total Quantity 44 2469 2940 2487
Prog. Acq. Unit Cost (PAUC) 18.439 0.840 0.911 1.468
 
Initial Operational Capability (IOC) represents Required Assets Available (RAA) for B-52 declared at Barksdale 
Air Force Base on September 24, 2003. 
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JASSM-ER 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3631.6 3631.2
Quantity 2531 2531
Unit Cost 1.435 1.435 0.00 

Average Procurement Unit Cost (APUC) 
Cost 3366.1 3365.7
Quantity 2500 2500
Unit Cost 1.346 1.346 0.00 

BY2010 $M BY2010 $M

Unit Cost 
Original UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3631.6 3631.2
Quantity 2531 2531
Unit Cost 1.435 1.435 0.00 

Average Procurement Unit Cost (APUC) 
Cost 3366.1 3365.7
Quantity 2500 2500
Unit Cost 1.346 1.346 0.00 
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JASSM-ER 
 
Unit Cost History 
 

  

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB APR 2011 1.346 1.346 1.648 1.648
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB APR 2011 1.346 1.346 1.648 1.648
Prior Annual SAR N/A N/A N/A N/A N/A
Current Estimate DEC 2010 1.435 1.346 1.734 1.648

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.921 0.009 0.014 0.018 0.112 0.652 0.000 0.008 0.813 1.734
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Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.862 0.008 0.000 0.029 0.108 0.633 0.000 0.008 0.786 1.648
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone A N/A N/A N/A N/A
Milestone B N/A N/A N/A N/A
Milestone C N/A N/A JAN 2007 JAN 2011
IOC N/A N/A DEC 2008 APR 2013
Total Cost (TY $M) N/A N/A 2301.4 4387.5
Total Quantity N/A N/A 2507 2531
Prog. Acq. Unit Cost (PAUC) N/A N/A 0.918 1.734
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Cost Variance 
 
JASSM Baseline 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 1053.2 1601.4 25.1 2679.7
Previous Changes 

Economic +7.2 +10.2 -- +17.4
Quantity -- -345.4 -- -345.4
Schedule -- +494.8 -- +494.8
Engineering -- +179.4 -- +179.4
Estimating -74.8 +584.5 -25.1 +484.6
Other -- -- -- --
Support -- +36.3 -- +36.3

Subtotal -67.6 +959.8 -25.1 +867.1
Current Changes 

Economic +1.0 +4.3 -- +5.3
Quantity -- -- -- --
Schedule -- +25.9 -- +25.9
Engineering -- -- -- --
Estimating -1.0 +80.5 -- +79.5
Other -- -- -- --
Support -- -7.5 -- -7.5

Subtotal -- +103.2 -- +103.2
Total Changes -67.6 +1063.0 -25.1 +970.3
CE - Cost Variance 985.6 2664.4 -- 3650.0
CE - Cost & Funding 985.6 2664.4 -- 3650.0
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Previous Estimate: December 2009 

Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 1246.7 1612.8 31.0 2890.5
Previous Changes 

Economic -- -- -- --
Quantity -- -248.7 -- -248.7
Schedule -- -- -- --
Engineering -- +121.8 -- +121.8
Estimating -69.5 +934.3 -31.0 +833.8
Other -- -- -- --
Support -- +32.4 -- +32.4

Subtotal -69.5 +839.8 -31.0 +739.3
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -1.0 +58.7 -- +57.7
Other -- -- -- --
Support -- -8.3 -- -8.3

Subtotal -1.0 +50.4 -- +49.4
Total Changes -70.5 +890.2 -31.0 +788.7
CE - Cost Variance 1176.2 2503.0 -- 3679.2
CE - Cost & Funding 1176.2 2503.0 -- 3679.2
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +1.0
Adjustment for current and prior escalation. (Estimating) -1.0 -1.0

RDT&E Subtotal -1.0 0.0

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +4.3
Stretch-out of procurement buy profile, from FY2019 to FY2022. (Schedule) 0.0 +25.9
Adjustment for current and prior escalation. (Estimating) -1.1 -1.2
Revised estimate due to increased manufacturing and material costs associated with 

extending the production program three years (FY 2026 to FY 2028). (Estimating) +10.0 +11.4

Funding allotted to Test Instrument Kits (TIK) to support additional flight testing from 
FY2023 to FY2035. (Estimating) +49.8 +70.3

Adjustment for current and prior escalation. (Support) -0.3 -0.2
Decrease due to increased support requirements for the JASSM-ER. (Support) -8.0 -7.3

Procurement Subtotal +50.4 +103.2

JASSM (JASSM/JASSM-ER) December 31, 2010 SAR

  UNCLASSIFIED 40



  
JASSM-ER 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 146.6 2154.8 -- 2301.4
Previous Changes 

Economic +0.9 +13.7 -- +14.6
Quantity +64.9 -- -- +64.9
Schedule -25.8 -- -- -25.8
Engineering +14.7 +269.2 -- +283.9
Estimating +74.4 +1456.0 -- +1530.4
Other -- -- -- --
Support -- -4.9 -- -4.9

Subtotal +129.1 +1734.0 -- +1863.1
Current Changes 

Economic -0.3 +7.4 -- +7.1
Quantity -- -- -- --
Schedule -- +72.5 -- +72.5
Engineering -- -- -- --
Estimating -8.4 +127.0 -- +118.6
Other -- -- -- --
Support -- +24.8 -- +24.8

Subtotal -8.7 +231.7 -- +223.0
Total Changes +120.4 +1965.7 -- +2086.1
CE - Cost Variance 267.0 4120.5 -- 4387.5
CE - Cost & Funding 267.0 4120.5 -- 4387.5
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Previous Estimate: December 2009 

Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 159.1 2035.9 -- 2195.0
Previous Changes 

Economic -- -- -- --
Quantity +50.4 -- -- +50.4
Schedule -7.2 -- -- -7.2
Engineering +10.8 +182.6 -- +193.4
Estimating +61.5 +1019.7 -- +1081.2
Other -- -- -- --
Support -- -3.4 -- -3.4

Subtotal +115.5 +1198.9 -- +1314.4
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -9.1 +111.4 -- +102.3
Other -- -- -- --
Support -- +19.5 -- +19.5

Subtotal -9.1 +130.9 -- +121.8
Total Changes +106.4 +1329.8 -- +1436.2
CE - Cost Variance 265.5 3365.7 -- 3631.2
CE - Cost & Funding 265.5 3365.7 -- 3631.2
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.3
Adjustment for current and prior escalation. (Estimating) -0.1 -0.1
Below Threshold Reprogramming (BTR) for the Operational Responsive space 

program and the Weather Service Program. (Estimating) -9.0 -8.3

RDT&E Subtotal -9.1 -8.7

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +7.4
Stretch-out of procurement buy profile. Quantities reallocated between FY2015-

FY2028. The program also extends from FY2025 to FY2028. (Schedule) 0.0 +72.5

Adjustment for current and prior escalation. (Estimating) -0.2 -0.2
Revised estimate due to increase in fixed cost allocation for the ER variant. 

(Estimating) +111.6 +127.2

Increase in Other Support. (Subtotal) +19.5 +24.8
Support funding reallocated from JASSM Baseline to JASSM-ER. (Support) (+8.0) (+7.3)
Increase in Other Support in FY11-13, FY 26-28 due to increased support 

requirements as JASSM-ER transitions from JASSM Baseline. (Support) (+11.5) (+17.5)

Procurement Subtotal +130.9 +231.7
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name JASSM PROD (Lot 6) 
Contractor Lockheed-Martin 
Contractor Location Orlando, FL 32819 
Contract Number, Type FA8682-07-D-0117/1,  FFP 
Award Date January 31, 2007 
Definitization Date January 31, 2007 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

128.0 N/A 163 129.9 N/A 163 129.9 129.9 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This Contract is over 90% complete and will no longer be reported. The difference between the initial contract price 
and the current contract price is due to The H-Clause Test instrumentation Kits (TIK) install/recert for test missiles in 
July 2009/November 2010, Automatic Test Equipment (ATE) missile screening in July 2009, and Lot 6 Inventory 
Reliability Retrofits in January 2010. 
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Appropriation: Procurement 
Contract Name JASSM PROD (Lot 7) 
Contractor Lockheed-Martin 
Contractor Location Orlando, FL 32819 
Contract Number, Type FA8682-07-D-0117/2,  FPIF 
Award Date June 13, 2008 
Definitization Date June 13, 2008 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

92.2 107.1 111 92.2 121.1 111 92.2 92.2 
 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date +1.4 -2.0 
Previous Cumulative Variances +9.1 -2.1 
Net Change -7.7 +0.1 

Cost And Schedule Variance Explanations 
Contract is over 95% complete. Earned value management (EVM) reporting ended in Oct 2010. 
 
The overall VAC is favorable at $436K. This resulted from a net EAC reduction of $436K, which is attributed to the 
following items: 

1.) Incorporation of forward pricing overhead rates & factors changes through October 2010. The cum EAC 
reduction due to rate impacts since contract award is $128K. These rate changes affected all WBSs.  
 
2.) Offsetting the rate increase, the CAMs reduced direct labor inputs by approximately 3.5% for the disclosure 
statement change to move training cost to an indirect expense for an EAC Reduction of approximately $964K 
 
3.) Unfavorable performance resulted in an increase to the EAC of $656K summarized by function as follows: 

a. $209K EAC growth for Technical Operations support overruns 
b. $218K EAC reduction for Quality support underruns 
c. $523K EAC reduction for Procurement Supplier NRE charges and Procurement Management support underruns. 
d. $366K EAC growth for Production Operations for rework on 18 RAP missiles, lower than planned HPU 
performance and additional program support. 
e. $822K EAC growth for Business Management due to the period of performance extension and security cleanup. 

  

The CAMs with unfavorable at complete variances will mitigate the EAC growth by sharing employees with other 
contracts and programs. Revised Staffing plans for Lot 7 and the JASSM enterprise were prepared and reviewed 
for the 4Q10 EAC update. CAMs will continue to look for opportunities to help offset any EAC growth. 
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Contract Comments 
This Contract is over 90% complete and will no longer be reported. The difference between the initial contract price 
and the current contract price is due to System Engineering extension to bridge the gap to Lot 8 in June 2009, 
Transition cost to support the production break in December 2009. Reliability issues such as the Bomb Impact 
Assessment (BIA) transmitter obsolescence in December 2009, Piston Actuator obsolescence in December 2009, 
JAGR-S software recovery tool in August 2010, Trimble 6.12 software upgrades in September 2010, and the GPS 
Dispute-Missile repair TCTO-505 Power interruption in December 2010. 
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Appropriation: Procurement 
Contract Name JASSM Prod (Lot 8) 
Contractor Lockheed Martin 
Contractor Location Orlando, FL 32819 
Contract Number, Type FA8682-10-C-0016,  FFP 
Award Date January 20, 2010 
Definitization Date September 30, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

111.3 N/A 80 111.3 N/A 80 111.3 111.3 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
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Appropriation: RDT&E 
Contract Name JASSM R&D (Lot 8) 
Contractor Lockheed-Martin 
Contractor Location Orlando, FL 32819 
Contract Number, Type FA8682-10-C-0016/2,  FFP 
Award Date January 20, 2010 
Definitization Date September 30, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

39.4 N/A 12 39.4 N/A 12 39.4 39.4 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
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Deliveries and Expenditures 
 
JASSM Baseline 
 

 

 
Expenditures as of February 28, 2011. 
 
 
 
JASSM-ER 
 

 

 
Expenditures as of February 28, 2011. 
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 87 87 87 100.00% 
Production 1053 1053 2400 43.88% 
Total Program Quantities Delivered 1140 1140 2487 45.84% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 3650.0 Years Appropriated 16 
Expenditures To Date 1805.1 Percent Years Appropriated 40.00% 
Percent Expended 49.45% Appropriated to Date 2079.6 
Total Funding Years 40 Percent Appropriated 56.98% 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 31 19 31 61.29% 
Production 0 0 2500 0.00% 
Total Program Quantities Delivered 31 19 2531 0.75% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 4387.5 Years Appropriated 9 
Expenditures To Date 140.2 Percent Years Appropriated 34.62% 
Percent Expended 3.20% Appropriated to Date 260.7 
Total Funding Years 26 Percent Appropriated 5.94% 
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Operating and Support Cost 
 
JASSM Baseline 
 

 

 
JASSM Baseline and JASSM-ER are wooden rounds, meaning there is no routine maintenance required.  Also, 
because production quantities have varied from lot to lot and assests continue to be expended during testing, an 
average unit cost is not a good indicator of operating and sustainment cost.  For those reasons total O&S costs are 
reported. 
 
 
 

Assumptions And Ground Rules 
The JASSM Operating and Support (O&S) estimate includes requirements for 2400 JASSM Baseline missiles. The 
sustainment and readiness plan/estimate for JASSM has evolved to one of total Contractor Logistics Support 
(CLS). Previous classifications of sustainment functions have now been realigned to reflect this logistics strategy. A 
15-year warranty is assumed with a 15-year shelf life and the subsequent demilitarization of the weapon. The 
JASSM program office will function as a logistics center. The latest O&S cost estimate was December 2010.  
 
There is no antecedent system for JASSM. 

Costs BY2010 $M

Cost Element
JASSM Baseline 

Total Program Cost No Antecedent

Unit-Level Manpower 42.9 --
Unit Operations 0.0 --
Maintenance 20.1 --
Sustaining Support 162.5 --
Continuing System Improvements 162.2 --
Indirect Support 30.7 --
Other 122.6 --
Total Unitized Cost (Base Year 2010 $) 541.0 --
 
 

Total O&S Costs $M JASSM Baseline No Antecedent
Base Year 541.0 --
Then Year 562.2 --
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JASSM-ER 
 

 

 
JASSM Baseline and JASSM-ER are wooden rounds, meaning there is no routine maintenance required.  Also, 
because production quantities have varied from lot to lot and assests continue to be expended during testing, an 
average unit cost is not a good indicator of operating and sustainment cost.  For those reasons total O&S costs are 
reported. 
 
 
 

Assumptions And Ground Rules 
The JASSM Operating and Support (O&S) estimate includes requirements for 2500 JASSM-ER missiles. The 
sustainment and readiness plan/estimate for JASSM has evolved to one of total Contractor Logistics Support 
(CLS). Previous classifications of sustainment functions have now been realigned to reflect this logistics strategy. A 
15-year warranty is assumed with a 15-year shelf life and the subsequent demilitarization of the weapon. The 
JASSM program office will function as a logistics center. The latest O&S cost estimate was December 2010.  
 
There is no antecedent system for JASSM. 

Costs BY2010 $M

Cost Element
JASSM-ER 

Total Program Cost No Antecedent

Unit-Level Manpower 55.900 --
Unit Operations 0.000 --
Maintenance 121.200 --
Sustaining Support 75.000 --
Continuing System Improvements 226.200 --
Indirect Support 41.000 --
Other 139.200 --
Total Unitized Cost (Base Year 2010 $) 658.500 --
 
 

Total O&S Costs $M JASSM-ER No Antecedent
Base Year 658.5 --
Then Year 862.9 --
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